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Line No. ‘ Activity ID Name ‘ Template | Template ‘ Start ‘ Finish [2006 [2007 [2008
Date H2 H1 \ H2 | H1 [ H2 [ H1 [ H2
Group_1: 0 Increment/Launch 8/1/08 3/1/09 v—
1 REF2.110 Increment 18 8/1/08 3/1/09 g1 |
2 REF1.01800 ULF2 Launch 8/15/08 8/15/08 8/15 @
Group_1: 0. Earned Value Milestones 2/22/06 2/15/08 v \\)
4 EV0010.03540 ENOSE Road Show (al) L-36 8/14/04 2/22/06 2/22/06 2122 f
5 EV0020.03540 ENOSE Status Post PDR (a2) L-30 1/15/05 5/12/06 5/12/06 5/12 f
6 EV0035.03540 ENOSE PIA Initial Submit for IPIC Review L-24 8/15/05 7/16/06 7/16/06 7/16 ﬁ
7 EV0030.03540 ENOSE CDR Support Plan (a3) L-24 8/15/05 7/16/06 7116/06 7/16 ﬁ
8 EV0040.03540 ENOSE Status Post CDR (a4) L-18 1/15/06 1/15/07 1/15/07 1/15 @
9 EV0050.03540 ENOSE Verification Prep (b) L-13 7/15/06 6/15/07 6/15/07 6/15 ﬁ
10 EV0060.03540 ENOSE H/W Delivery Review (c1) L-8 12/16/06  11/15/07 11/15/07 11/15 @
11 EV0070.03540 ENOSE LPA/CoFR Prep (c2) L-5 3/16/07 2/15/08 2/15/08 2/15 @
Group_1: 1. Project Milestones 5/15/06 11/30/06 O::U
13 501A-002.03540 ENOSE PDR L-36 8/16/05 5/15/06 5/15/06 5/15 v
14 501A-010.03540 ENOSE CDR L-24 8/16/06 11/30/06 11/30/06 1130 v
Group_1: 2. Safety 7/14/06 12/14/07 U )
16 501A-006.03540 ENOSE Phase 0/| FSR DP Ph 0/l 8/31/05 7/14/06 7/14/06 7114 A
FSR-45 Per Cami/JFL
17 501A-007.03540 ENOSE Phase 0/I P/L FSR PDR+2 10/15/05  8/30/06 8/30/06 8/30 ﬁ
18 501A-012.03540 ENOSE Phase I/l FSR DP PhIIFSR 8/30/06 7/30/06 7/30/06 7/30 A
-45 Days
19 501A-013.03540 ENOSE Phase l/ll P/L FSR CDR+2 10/14/06  9/13/06 9/13/06 9/13 {>
20 501B-031.03540 ENOSE Phase lll FSR DP Ph Il FSR 8/30/07 7/30/07 7130/07 7130 A
-45 days
21 501B-032.03540 ENOSE Phase Il FSR L-10 10/14/07  9/13/07 9/13/07 9/13 ﬁ
22 501B-046.03540 ENOSE Phase Illl GSR DP Ph Il GSR 11/30/07  10/30/07 10/30/07 10/30 A
-45 days
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23 501B-047.03540 ENOSE Phase lll GSR L-7 1/14/08 12/14/07 12/14/07 12/14 ﬁ
Group_1: 3. CoFR 4/22/08 6/3/08 w
25 501B-078.03540 ENOSE LPA Input L-12 weeks | 5/23/08 4/22/08 4/22/08 4122 A
26 501B-085.03540 ENOSE CoFR Endorsements L-6 weeks 714/08 6/3/08 6/3/08 6/3 A
Group_1: 4. Research & Mission Integration 7/15/05 4/1/08 \\)
28 ENOS.0020 Plug in Plan Questionnaire PD Input (UOP) 1-5 3/1/08 3/1/08 3/1/08 3/1
Date needs verified
29 ENOS.0040 Plug in Plan Questionnaire (UOP) Final -4 4/1/08 4/1/08 4/1/08 4/1 v
TBD
30 501A-001.03540 ENOSE Export Control Letter PDR 8/15/05 6/2/06 6/2/06 6/2 v
(P,A,SS)
31 502A-007.03540 ENOSE Export Control Letter Concurrence L-35 (P,A) 9/14/06 8/14/06 8/14/06 8/14 O
L-23 (SS)
32 502A-006.03540 ENOSE ISS Payload Process Overview L-36 8/16/05 2/22/06 2/22/06 2/22 .
(Roadshow) (P,SS,A)
33 501A-003.03540 ENOSE PIA (P) L-14 (s) 8/15/05 7/15/05 7/15/05
PDR
34 501A-004.03540 ENOSE Hardware ICD (P) PDR (P,A)  6/16/07 5/15/06 5/15/06 5/15
L-14 (SS) confirm date with Mike Banks
35 502A-009.03540 ENOSE Hardware ICD (B/L) CDR+1 9/16/06 8/16/06 8/16/06 8/16 O
(P,A), L-12
36 501B-001.03540 ENOSE Questionnaire 1-18 1/31/07 8/31/06 8/31/06 8/31 A
37 502B-014.03540 ENOSE PVP (B/L) L-12 (SS) 8/16/07 7/16/07 7/16/07 7/16
ask mike banks
Group_1: 5. Payload Engineering Integration 2/9/05 4/14/08 \\)
39 501A-011.03540 ENOSE HFIT Hardware Eval (P) CDR (P,SS) 8/16/06 7/16/06 7/16/06 7/16 v
40 501B-033.03540 ENOSE HFIT Final Hardware Evaluation (PD Input) L-10 10/16/07  9/15/07 9/15/07 9/15 A
(P,s,SS)
41 503-004.03540 ENOSE HFIT Final Hardware Evaluation L-9 (P,s,SS) 11/14/07 10/14/07 10/14/07 10/14 O
42 501B-008.03540 ENOSE Configuration DS (B/L) - MPLM/SpaceHab L-15.5(SS) 5/1/07 3/31/07 3/31/07 3/31 A
43 501B-039.03540 ENOSE Configuration DS (U/D) - MPLM/SpaceHab L-8 (SS) 12/14/07  11/13/07 11/13/07 11/13 A
- Subkit Data
44 501B-067.03540 ENOSE Configuration DS (U/D) - MPLM/SpaceHab L-5 (SS) 3/15/08 2/13/08 2/13/08 2/13 A
- Bar Code/IMS and Serial Number Data
45 501B-021.03540 ENOSE Configuration DS - Schematics (P) L-12 (SS) 8/16/07 7/16/07 7/16/07 7/16 A
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46 501B-043.03540 ENOSE Configuration DS - Schematics (B/L) L-7.5 (SS) 12/30/07  11/29/07 11/29/07 11/29 A
47 501B-019.03540 ENOSE Configuration DS - On-Orbit Configuration  L-12 (SS) 8/16/07 7/16/07 7/16/07 7/16 A
Drawings (B/L)
48 501B-041.03540 ENOSE Configuration DS - On-Orbit Configuration  L-7.5 (SS) 12/30/07  11/29/07 11/29/07 11/29 A
Drawings (U/D)
49 501B-020.03540 ENOSE Configuration DS - Main Unit Top Assy L-12 (SS) 8/16/07 7/16/07 7/16/07 7116 A
Drawing
50 501B-042.03540 ENOSE Configuration DS - Main Unit Top Assy L-7.5(SS) 12/30/07  11/29/07 11/29/07 11/29 A
Drawing (U/D)
51 501B-053.03540 ENOSE Configuration DS - P/L Transfer L-6 (SS) 2/13/08 1/13/08 1/13/08 1/13 A
Dwgs/Regms (B/L)
52 501B-029.03540 ENOSE Configuration DS - Stowage Hardware L-11 (SS) 9/14/07 8/14/07 8/14/07 8/14 A
Dwgs and Installed P/L Dwgs
53 501B-050.03540 ENOSE Configuration DS - Stowage Hardware L-7 (SS) 1/14/08 12/14/07 12/14/07 12/14 A
Dwgs and Installed P/L Dwgs (U/D)
54 501A-018.03540 ENOSE Drawing DS - Crew Interface Label Dwgs CDR+4 2/13/07 1/13/07 1/13/07 1/13 v
(Pre-released) OpNom Eval (P,A)
CDR+6
55 503-001.03540 ENOSE Drawing DS - Crew Interface Label Dwgs  CDR+4.5 3/1/07 1/29/07 1/29/07 1/29 O
(IPLAT Label Evaluation) (P) (P,A)
56 501B-037.03540 ENOSE Drawing DS - Crew Interface Label Dwgs -8 12/3/07 713/07 713/07 713 A
(Released)
57 503-005.03540 ENOSE Drawing DS - Crew Interface Label Dwgs  |-7.5 12/16/07  12/16/07 12/16/07 12/16
(IPLAT Label Evaluation) (F) Receipt of IPLAT 732
58 501B-023.03540. ST- VERIFICATIONS: 11/14/06 4/14/08 K/\ \\/
E.ST
59 501B-023.03540. Structural Strength: 11/14/06 4/14/08 \/\ \\/
E.ST-ER-001
60 501B-023.03540. 2) Structural Strength Margin of Safety Summary L-12 8/16/07 7/16/07 7/16/07 7/16 v
E.ST-ER-001.001 (Ascent/Descent)
61 501B-023.03540. Crew Applied Loads:Margin of Safety Summary L-12 8/16/07 7/16/07 7/16/07 7/16 v
E.ST-ER-002
62 501B-023.03540. On-Orbit Depress/Repress:(Certificate of L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-ER-003 Compliance)
63 501B-023.03540. Acoustic Emission Limits: Acoustics Test Results L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.ST-ER-005
64 501B-023.03540. Certificate of Compliance (CoC) L-6 2/14/08 1/14/08 1/14/08 1/14 v
E.ST-ER-006.002
65 501B-023.03540. Ground Transportation Loads: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-ER-007
66 501B-023.03540. Fracture Control: 11/14/06 7/31/07 v—v
E.ST-ER-008
67 501B-023.03540. Fracture Control Summary L-11.5 8/31/07 7131/07 7131/07 7/31 v
E.ST-ER-008.002
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68 501B-023.03540. Pressurized Systems: 11/14/06 7/31/07
E.ST-ER-010

69 501B-023.03540. Pressurized Systems M of S Summary (Phase II) L-20 12/15/06  11/14/06 11/14/06 11/i4 v
E.ST-ER-010.001 (Reference

70 501B-023.03540. Pressurized Systems M of S Summary (Phase Ill)  L-11.5 8/31/07 7/31/07 7/31/07 7/31 v
E.ST-ER-010.002

71 501B-023.03540. Late/Early Access Requirement: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-ER-013

72 501B-023.03540. MDK Crew-Applied Loads: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-MD-003

73 501B-023.03540. ME- VERIFICATIONS: 2/29/08 2/29/08 2/29 v
E.ME

74 501B-023.03540. Standard Modular Locker: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-002

75 501B-023.03540. EL- VERIFICATIONS: 9/14/07 2/29/08 O:@
E.EL

76 501B-023.03540. Current Limiting: 9/30/07 2/29/08 U:U
E.EL-ER-006

77 501B-023.03540. Item 1: Wire Size Analysis-Drawings L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-006.001

78 501B-023.03540. Item 2: Certificate of Compliance L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-006.002

79 501B-023.03540. Electrical Hazards L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-010

80 501B-023.03540. Electrical Connectors L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-011

81 501B-023.03540. Electrical Connectors Mating/Demating L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-012

82 501B-023.03540. Electrical Connectors Mating/Demating (Powered)  L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-013

83 501B-023.03540. Electrical Connector Mismating Prevention L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-014

84 501B-023.03540. EMI (Conducted/Radiated Emissions):Test Results  L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-015

85 501B-023.03540. EMI (Conducted/Radiated Susceptibility): Test L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-016 Results

86 501B-023.03540. ESD Compatibility/Labeling L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-017

87 501B-023.03540. AC/DC Magnetic Fields:Test/Analysis Results L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-019

88 501B-023.03540. Electrical Bonding: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-020

89 501B-023.03540. Electrical Bonding of Payload Hardware: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-021

90 501B-023.03540. TH- VERIFICATIONS: 8/15/07 2/29/08 O:@
E.TH
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91 501B-023.03540. Touch Temperature:Thermal Analysis Report L-7.5 12/30/07  11/29/07 11/29/07 11/29 v
E.TH-ER-001

92 501B-023.03540. Condensation Prevention:Thermal Analysis Report  L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-002

93 501B-023.03540. Loss of Cooling: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-003

94 501B-023.03540. On-Orbit Environmental Conditions: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-005

95 501B-023.03540. EN- VERIFICATIONS: 8/15/07 2/29/08 U:@
E.EN

96 501B-023.03540. Radiation Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EN-ER-003

97 501B-023.03540. Atmosphere Requirements: 8/15/07 2/29/08 O:U
E.EN-ER-004

98 501B-023.03540. Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EN-ER-004.001,

99 501B-023.03540. FP- VERIFICATIONS: 9/14/07 2/29/08 O:U
E.FP

100 501B-023.03540. Fire Protection Interface Requirements: L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.FP-ER-001

101 501B-023.03540. MP- VERIFICATIONS: 12/15/07 2/29/08
E.MP O:U

102 501B-023.03540. Materials and Parts: 12/15/07 2/29/08 JI
E.MP-ER-001

103 501B-023.03540. Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.MP-ER-001.001

104 501B-023.03540. Analysis and Test Reports - Nominal/Planned L-7 1/15/08 12/15/07 12/15/07 12/15 v
E.MP-ER-001.002 Release of Materials

105 501B-023.03540. Analysis and Drawings - Flammability L-7 1/15/08 12/15/07 12/15/07 12/15 v
E.MP-ER-001.003

106 501B-023.03540. HF- VERIFICATIONS: 10/15/07 2/29/08 O:U
E.HF

107 501B-023.03540. Handles, Restraints, Tether Points, and Captive L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-001 Parts:

108 501B-023.03540. Strength and Force Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-002

109 501B-023.03540. Full Size Range, Volume, and Accessibility L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-003 Accommodation:

110 501B-023.03540. Equipment Mounting: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-004

111 501B-023.03540. Alignment, Align Marks, and Guide Pins: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-006

112 501B-023.03540. Electrical Conn. Design (One Hand Op., Ease of L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-022 Disconnect, Self-Locking):

113 501B-023.03540. Electrical Conn. Design - Protection, Shape, and L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-023 Arc Containment:

Source Data: SSP 57057 Revision B Page 5 of 8 Payload Integration Manager: Lorrie Hellier 256-961-1822

Template: Subrack Standard

Planning Analyst: Steve Forrest 281-226-4394




S

< INTERNATIONAL
SPACE STATION

ENOSE PIM Schedule

Flight ULF2 - Increment 18

Print date: 9/18/06
Last update: 6/30/06

Line No. Activity ID Name ‘ Template | Template ‘ Start ‘ Finish [2006 [2007 [2008
Date H2 H1 H2 | H1 H2 H1 [ H2
114 501B-023.03540. Arrangement and Orientation for Connectors: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-024
115 501B-023.03540. Built-In Control: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-026
116 501B-023.03540. Mounting Bolts and Fasteners: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-031
117 501B-023.03540. Payload In-Flight Maintenance: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-033
118 501B-023.03540. Sharp Edges/Corners Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-035
119 501B-023.03540. Identification Labeling: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
HF-ER-038
120 501B-023.03540. As-Built Hardware Certification L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
SYS-ER-001
121 501B-023.03540.+ Human Factors Compliance L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
122 501B-023.03540. SA- VERIFICATIONS: 2/9/05 10/1/07 \\)
E.SA
123 501B-023.03540. Payload Safety Requirements: Compliance Data L-10 10/15/07  10/1/07 10/1/07 10/1 v
E.SA-ER-001 Package Submitted to El Approved Phase Il SDP
Group_1: 6. Payload Software Integration 3/16/07 1/13/08
125 501B-006.03540 ENOSE C&DH DS (P) L-16 4/16/07 3/16/07 3/16/07 3/16 A
(P,A,SS)
126 501B-035.03540 ENOSE C&DH DS (1) L-9 (P,SS,A) 11/14/07  10/14/07 10/14/07 10/14 A
127 501B-061.03540 ENOSE C&DH DS (F) L-6 (P,SS,A) 2/13/08 1/13/08 1/13/08 1/13 A
Group_1: 7A. POIF Training 7/16/06 7/3/07 \/\ \\)
129 501A-016.03540 ENOSE P/L Trainer Development Specification CDR 8/16/06 7/16/06 7/16/06 7/16 v
130 501A-017.03540 ENOSE TST Process CDR to CDR | 8/16/06 7/16/06 11/8/06 7116 L=7/1 @11/8
+4
131 501B-013.03540 ENOSE P/L Simulator O/D at JSC (Hardware & 1-13 (P); I-11  9/2/07 4/2/07 4/2/07 412 A
Software Delivery to JSC Training Facility) (s,SS,A)
132 501B-024.03540 ENOSE Payload Training Dry Run (PTDR) 1-11 (P); I-9  11/2/07 6/2/07 6/2/07 6/2 A
(s,SS,A)
133 501B-030.03540 ENOSE Start New P/L Training 1-10 (P); I-8 | 12/3/07 7/3/07 7/3/07 713 A
(s,SS,A)
Group_1: 7B. POIF Planning 8/31/07 11/15/07 Oi@
135 501B-051.03540 ENOSE P/L Planning DS - Submit for Final 1-6 1/31/08 8/31/07 8/31/07 8/31 A
136 505-019.03540 ENOSE P/L Planning DS (F) 1-3.5 4/16/08 11/15/07 11/15/07 11/15 O
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Group_1: 7C. POIF Procedures, Display & OP Nom 1/1/07 11/15/07 v—v
138 501A-019A.03540 ENOSE PPD DS:Preliminary P/L Unique OpNom CDR+4 2/13/07 1/13/07 1/23/07 1/13 v
(P.A)
139 501A-022A.03540 ENOSE PPD DS:ECR to Baseline P/L Unique CDR+7 5/16/07 4/15/07 4/15/07 4/15 v
OpNom (P,A)
140 505-001.03540 ENOSE PPD DS:OpNom (BI/L) 1-16 (P,A)  6/3/07 1/1/07 1/1/07 ()
I-14 (s,SS)
141 501B-064A.03540 ENOSE PPD DS:ECR to Baseline Manual 1-5.5 2/15/08 9/15/07 9/15/07 9/15 A
Procedures
142 505-020.03540 ENOSE PPD DS:Manual Procedures (B/L) 1-3.5 4/16/08 11/15/07 11/15/07 11/15 O
Group_1: 7D. POIF Ground Data Services 5/2/07 5/2/07
144 505-007.03540 ENOSE GDS DS (B/L) 1-10 10/2/07 5/2/07 5/2/07 5/2 O
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 8/29/07 11/29/07 Oi@
146 501B-092.03540 ENOSE KSC SRDS (P) H/W O/D-6  9/29/07 8/29/07 8/29/07 8/29 A
147 506-013.03540 ENOSE KSC SRDS (B/L) H/W O/D-3  12/30/07  11/29/07 11/29/07 11/29 ﬁ
Group_1: 8B. KSC MPLM Hardware 1/15/08 4/18/08 Oi@
149 ENOS.0050 Internal Hardware Verification Review (Raillan) 2/1/08 2/1/08 2/1 A
150 501B-104.03540 ENOSE O/D @ KSC L-6 (SS) 2/15/08 1/15/08 1/15/08 1/15 A
151 501B-101.03540 ENOSE Offline Activity L-6toL-4.5 2/15/08 1/15/08 3/1/08 1/15 31
(P,SS)
152 506-101.03540 ENOSE PTCS Online Testing L-4.5to 4/1/08 3/18/08 4/18/08 3/18 [ 4/18
L-3.5(P.SS) Now "PRCU" @ KSC ... Recommend earlier
153 501B-073A.03540 ENOSE MPLM Stowage H/W O/D & T/Oto Util @  L-4.5 3/31/08 2/29/08 2/29/08 2/29 A
KSC for BR
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